
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:50 PM

Run date

Time

Reviewer: Soheilifard, Saman 05-Nov-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 196 Date: 04-Nov-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 422

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the South side of the erection tower
, & work on the struts erection . They stated at 7:00 AM.

Casey , & Carlos had to work on the barge & on the W line rigging materials to the site . Crews
started at 7:10 AM.

In addition tot hat , crews had to work with the other crews on the erection tower , cross bracing &
the struts erection

Tony , Kevin , Ryan , & Samuel had to work on the erection tower & on the struts for the 53 meters
elevation erection . Crews started at 7:10 AM.

Crews started on the erection tower . They had to erect the South East corner & South truss for the
105 meters elevation . The South East corner was in the air at 7:50 AM. Crews had to set in place , drive
drift pins & install bolts . Crews were done at 9:00 AM.

After that , crews had to erect the South truss . The South truss was in the air at 9:25 AM. It was set
in place & connected to the South East & West corners , all bolts were installed , & the crane was released
at 11:00 AM.

Then , crews had to erect the cross beams for the elevator & stair case on the South side . Crews
started at 11:30 AM. They were done at 1:00 PM.

In the afternoon , crews had to work on the struts . The 1st strut for the South side was in the air at
1:30 PM. Crews had to set it in place , & install bolts . Crews were done at 3:00 PM.

After that , crews had to set the cross bracing . They started at 3:20 PM. Crews were done at 4:10
PM. Crews had to set the inner façade plate for the West side , but it did not fit . Crews had to pull it out of
the site , place the cross bracing pins in dry ice for tomorrow , & wrap up their tools & equipment . Crews
were done at 5:10 PM. .

Augie , Jacob , & Joshua had to prepare to set the cross bracing . Crews had to remove the top &
bottom covers of the universals on the tower shafts , clean the universal joints , rethread & lubricate the
holes , place the rubber covers & clamp them . & work on the cover plates at the corners of the tower
shafts ( 20 plates ) .

Most of the cover plates do not fit properly . Work must be done in order to fit the cover plates in
their locations .

In addition to that , crews had to work with the other crews on the struts & temporary tower erection .
Crews started at 7:10 AM. They were done at 5:10 PM. All crews left at 5:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 196 Date: 04-Nov-2010 Thursday

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

10.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

10.00

743

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM SAMUEL TORRECILLASIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM JOSUE GALVANIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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